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1. Originator 2. Log Date: 4.Rev: | 5. Tel 6. Off: | 7. Org.

) ¢ 3. R #:
Rajesh Dharia e / 25 /0) % q ? -~ 222 —— | X498 3204E | DEV

8. Title of Change: Make a shipment of 43 8mm tapes to EDC for End to end testing

9. Originator Signature ~ . 10. Date: { 11. Class 12. Type: 13. Need Date: 11/25/98
A ol M e sty / CCR
14. Office‘Manager Signature 15. Date: 16. Date CCB 17. Category of | 18. Priority:
Decision Needed: Change: Emergency
, . .
— W~ =_ Wi, /9y | 112508 Other
19, Docuﬁle‘ﬁtaticy(lDrawings Impacted? 20. Schedule Impact: 21. Cl(s) Affected: N/A
N/A High
22. Release Affected: 23. Date due to 24. Impl. Date: 25. Effectivity of 26. Est.
Drop 4PY Customer: Change: Cost Small
11/25/98

27. Source Reference:  [JNCR (attach) OActionitem [ ] GSFC CCR [JTech Ref.  [XOther:
CCmail from Bob Plante, Bruce Clark and Lisa Page attached.

28. Description of Change: (use additional Sheets if necessary)

We need to make an urgent shipment of 43 8mm tapes to EDC for end to end testing (24 for Aster and 19 for L-7, total of 43 Tapes).
We do have in stock about 137 8mm tapes (with this shipment 94 8mm tapes still in stock).

The 8mm server is on e0dis02. These tapes will be needed at EDC until January.

Also, we need to allocate another 43 tapes for mini-DAAC testing in Landover.

Note: There will be a separate CCR to procure about 200 8mm tapes to replace these 86 tapes plus to suppoit EDF.

29. Proposed Solution: (use additional sheets if necessary)
Overnight shipment of 43 tapes to EDC.

30. Alternate Solution: {use additional sheets if necessary)
N/A

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Would affect end to end testing and RRR for L-7

32. Does Change Affect Any of the following (Please Explain on additional sheet):
[OMaintenance Training [JPerformance []Operation Training [JSafety [Service [JSupport [X]Test
OBaseline (XRP) []Y2K Compliance

33. Organization(s) Affected: [JCM [OClearcase SG [JContracts [cChief Eng [JFOS [Om&o
Oao X Rel Dev [OProcurement [JRTSC [JSci. Data Eng [ISecurity
[JSys. Dev. []Sys. Eng. XSys vert Acpt  [JOther

34. Site(s) Affected: [ JEDF [Mini-DAAC [JVATC BJEDC [JGSFC [JLaRC [INSIDC OsMc [OJAK [JJpPL
[Jeoc [Jother

35. Board Comments: 36. Work Assigned To:
37. Release Authornze?’ /for CM Use Only) [CYes [INo 38. CM Verified/Signature and Date
ED EL2 CCB r (Slg te):/ 40. Disposition: p [JAp/C 41. ESDIS ERB Concurrence:
/é /' [DisApproved - [JWithdraw
| 9 [IFwd/ECS [JFwd/ESDIS
42, c ces Wsmnlnaf’e) 43. Disposition: App[] A/CL[] 44. CCR Closed Date:
DisApproved[ ] Withdraw[ ]
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